

Team SoPets SEP Project Update


Date: 27 August 2025

Summary

Over the past 3 months, we have made significant progress in terms of narrowing down our project scope, expanding our development team. We have finalised our project requirements and are laser focused on building a fully functional MVP to launch by early Q4' 2025. We have also made significant technical architectural changes and migrated our codebase into a completely new tech stack due to technical constraints we faced previously when building the proof-of-concept.

Key Updates

- Rebuilt our entire infrastructure from the ground up with our frontend in Unity (C#) and the backend in SpacetimeDB, due to previous technological constraints. View a video preview [HERE](#)



- Introduced 6 new unique mix-and-match subvariants as part of the new collection system.



- Working on a new short feature trailer as part of our marketing and promotional plans. View the video [HERE](#).



- Working on a new near proximity device detection technology using Bluetooth Low Energy and ultrasonic technologies for our tap-to-connect functionality.
- Updated our [project website](#) with our latest updates and plans.

Upcoming plans

- To complete the MVP version of SoPets with tap-to-connect and pet collection mechanics to gamify real world social interactions.
- Targeting to launch in early Q4' 2025, to validate our idea and get feedback from early users.